DEPARIMENT OF RECREATION ANID

CITY OF BALTIMORE PARKS

CAPHAL DEVELOPMENT AND PLANNING
2600 Madison Avenue
Baltimore, Marvland 21217

BERNARD CJACK” YOUNG

Mayor

ADDENDUM NO. 1
DATE: May 3,2019

For
DRAWINGS, SPECIFICATIONS, PROPOSAL, CONTRACT AND BOND

For
MT. PLEASANT ICE ARENA RENOVATIONS
CONTRACT NO. RP 19804

FOR THE MAYOR AND CITY COUNCIL OF BALTIMORE

TO BIDDERS: THIS ADDENDUM IS HEREBY MADE A PART OF THE CONTRACT
DOCUMENTS ON WHICH THE CONTRACT WILL BE BASED, AND IS ISSUED TO
MODIFY, EXPLAIN AND/OR CORRECT THE ORIGINAL DRAWINGS AND
SPECIFICATIONS.

PLEASE ATTACH THIS ADDENDUM TO YOUR CONTRACT DOCUMENTS AND
ACKNOWLEDGE IT ON THE BID OR PROPOSAL PAGE WHERE INDICATED.

SEE ATTACHED FOR PRE-BID MEETING MINUTES, AS WELL AS CHANGES TO
THE SPECIFICATIONS (INCLUDING EXTENTION OF CONSTRUCTION
SCHEDULE AND REDUCTION OF LIQUIDATED DAMAGES)

AP WVED:

Adam Boarmdn, RLA
CHIEF OF CAPITAL DEVELOPMENT
DEPARTMENT OF RECREATION AND PARKS

Regmald Moore
DIRECTOR OF RECREATION AND PARKS
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Remove page 255, and Replace with page 255r. (See attached.)

Pre-Bid Meeting (April 30, 2019) Minutes

1.

BCRP has already submitted building permit plans. Those are expected to be approved
well before NTP. Responsibility for permit fees are stipulated in the Bid Documents. |
believe BCRP pays for the overall building permit, and that any individual permits,
including fees {such as trade-required permits (demolition, sprinkler, etc.) are the
responsibility of the contractor).

The project completion deadline is stipulated in the Contract Documents as 90 days
from Notice to Proceed. Based on feedback today BCRP will consider modifications to
this and if changes are made an Addendum will be issued immediately. (See immediate
changes attached to Addendum #1, as well as ltem #5 below.)

BCRP does not intend to provide an environmental report associated with this facility or
this project. This is because the date of the building’s original construction, the scope of
the project, etc. would indicate very little, if any, hazardous materials involved. The Bid
Documents are clear that all hazardous materials encountered as part of the
construction project must be handled/disposed of in compliance with current codes and
laws.

There will be a full-time city inspector assigned to this project during the construction
period.

The facility will be closed to the public from 6/1/2019 through 8/31/2019. Staging,
access, etc. are wide open to the awarded contractor during this period. Work after this
date would need to coordinate access, temporary utilities, and life safety with partial
operation of the facility. By September 13" all four locker rooms must be complete and
functioning. By September 29" all interior work must be completed and the main (front)
entry, via new handicapped ramp, must be accessible to the public.

May 9, Noon will be the Deadline for questions.

2019 Revision ADDENDUM NO. 1 -PG. 2 0of 3



CONTRACT NO. RP19804

NOTE: NO INFORMATION OTHER THAN THAT INCLUDED IN OR
ATTACHED TO THIS ORIGINAL BID DOCUMENT (WHERE SUCH ATTACHMENT
IS PERMITTED) WILL BE USED IN DETERMINING AWARD.

ORIGINAL(NOT TO BE DETACHED)
NOTICE TO BIDDEERS

CITY OF BALTIMORE THE COMPLETE (ORIGINAL)
DEPARTMENT OF RECREATION AND PARKS CONTRACT BOOK AND
CONTRACT NUMBER: RP 19804 DUPLICATE OF BID OR
PROPOSAL MUST BE

INCLUDED IN THE
BID ENVELOPE
MT. PLEASANT ICE ARENA RENOVATIONS
1L, BID OR PROPOSAL

Opening of Bids MAY 15, 2019

Certified Check or Bank Cashier's Check or Bank Treasurer's Check or Bid Bond Equal to
Two Percent (2%) of Total Bid Submitted.

Days of Completion 135 Consecutive Calendar Days
Liquidated Damages $700.00 per Consecutive Calendar Day
Made this day of 20

By

(Name)

(Address)

To the Board of Estimates of Baltimore City:

propose to furnish all necessary

labor and materials, tools, implements, tackle, equipment and machinery, and to construct and
complete the Baltimore, Maryland, all
in strict accordance with the attached contract documents, at and for the total bid price of:

DOLLARS AND CENTS ($ )
The above sum includes all labor, materials, services, etc., necessary and incidental to complete all
work as shown on the drawings and/or called or and/or described in the specifications.
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CONTRACT NO. RP19804

NOTE: NO INFORMATION OTHER THAN THAT INCLUDED IN OR
ATTACHED TO THIS ORIGINAL BID DOCUMENT (WHERE SUCH ATTACHMENT
IS PERMITTED) WILL BE USED IN DETERMINING AWARD.

ORIGINAL(NOT TO BE DETACHED)
NOTICE TO BIDDEERS

CITY OF BALTIMORE THE COMPLETE (ORIGINAL)
DEPARTMENT OF RECREATION AND PARKS CONTRACT BOOK AND
CONTRACT NUMBER: RP 19804 DUPLICATE OF BID OR

PROPOSAL MUST BE
PUPLICATE INCLUDED IN THE

BID ENVELOPE
MT. PLEASANT ICE ARENA RENOVATIONS

. BID OR PROPOSAL

Opening of Bids MAY 15, 2019

Certified Check or Bank Cashier's Check or Bank Treasurer's Check or Bid Bond Equal to
Two Percent (2%) of Total Bid Submitted.

Days of Completion 135 Consecutive Calendar Days
Liquidated Damages $700.00 per Consecutive Calendar Day

Made this day of 20

By

(Name)

(Address)

To the Board of Estimates of Baltimore City:

propose to furnish all necessary

labor and materials, tools, implements, tackle, equipment and machinery, and to construct and

complete the Baltimore, Maryland, all
in strict accordance with the attached contract documents, at and for the total bid price of:

DOLLARS AND CENTS ($ )
The above sum includes all labor, materials, services, etc., necessary and incidental to complete all
work as shown on the drawings and/or called or and/or described in the specifications.

ADDENDUM NO. 1 -PG. 3 0of 3



